

Collaborative Product Visualization (CPV) Final Report

Version 1.0, 01.11.2006

Status: Final



Abstract

ProSTEP iViP's project group "Collaborative Product Visualization" had the simplification of product data exchange via harmonization of the visualization data exchange as aim. This project final report addresses the non-technical lessons learned as well as the issues. Technical issues are addressed in the recommendation proposal; financial issues are addressed in the project plan.

In this document the project course is reflected. The done work packages are reflected shortly. Parallel developments like the presentation of new visualization file formats or publication of related recommendation during project time are mentioned.

The course of the project didn't work out as originally planned. Some distinctive points are discussed, mostly concerning the small number and slow progress of pilots. It's important to mention that there were only few and slow pilots.

An outlook gives some notes and information which should be regarded on a successor project.

Document History

Version	Date	Author	Description
1.0	Nov 06	Malzacher, J.	Initial Version

Contents

Table of Contents

1 Participants	1
2 Introduction	2
3 Objective.....	2
4 Project course.....	3
4.1 Project time frame at a glance	3
4.2 Realisation in detail.....	4
4.2.1 1 st Quarter 2005	4
4.2.2 2 nd Quarter 2005.....	4
4.2.3 3 rd Quarter 2005	5
4.2.4 4 th Quarter 2005	5
4.2.5 1 st Quarter 2006	6
4.2.6 2 nd Quarter 2006.....	6
4.3 Developments parallel to the project group's work.....	6
5 Marginal conditions making life difficult.....	7
6 Outlook	7

Figures

Figure 1: Apocalypse of the two elephants (Source: D. Clarke, MIT)	2
Figure 2: CPV's project graphic showing the five use cases	5

Tables

Table 1: Project time frame at a glance.....	3
--	---